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FEASIBILITY STUDY COST PLAN - Fresno County Public Library



FEASIBILITY STUDYCOST PLANforFresno LibraryFeasibility StudyFresno, CaliforniaAugust 29, 2002 August 29, 2002 Cynthia RipleyRipley Architects1730 Franklin StreetSuite 103 Oakland, California 94612 Fresno LibraryFeasibility StudyFresno, CaliforniaDear Cynthia:In accordance with your instructions, we enclose our FEASIBILITY STUDY cost plan for the project referenced above. Please note that these costs do not include any costs related to the Galleria portion of the would be pleased to discuss these costs further with you at your ,Peter Morris PM/pmDLA 128/1188 Enclosures1395 Garden HwySuite 150 SacramentoCalifornia 95833 Tel STUDY cost PLANforFresno LibraryFeasibility StudyFresno, CaliforniaRipley Architects1730 Franklin StreetSuite 103 Oakland, California 94612 Tel: (510) 267-0393 Fax: (510) 237-0398 August 29, 2002 Fresno LibraryDLA 128/1188 FEASIBILITY StudyAugust 29, 2002 Fresno , CaliforniaCONTENTSPage of cost Plan1 Inclusions2 Exclusions5 Project cost Summary6 Overall Summary8 New Library Areas & Control Quantities9 New Library Component Summary10 New Library Compo

Electrical includes a new load interrupter switch and utility transformer, main switchboard, branch ... transient voltage surge suppression, raised floor power distribution boxes, and clock system, telephone/data rough-in and wiring, communications pathways, public ... specifications, as stated within this document. Unit rates have been ...
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    	Transcription of FEASIBILITY STUDY COST PLAN - Fresno County Public Library


        
    	1 FEASIBILITY STUDYCOST PLANforFresno LibraryFeasibility StudyFresno, CaliforniaAugust 29, 2002 August 29, 2002 Cynthia RipleyRipley Architects1730 Franklin StreetSuite 103 Oakland, California 94612 Fresno LibraryFeasibility StudyFresno, CaliforniaDear Cynthia:In accordance with your instructions, we enclose our FEASIBILITY STUDY cost plan for the project referenced above. Please note that these costs do not include any costs related to the Galleria portion of the would be pleased to discuss these costs further with you at your ,Peter Morris PM/pmDLA 128/1188 Enclosures1395 Garden HwySuite 150 SacramentoCalifornia 95833 Tel STUDY cost PLANforFresno LibraryFeasibility StudyFresno, CaliforniaRipley Architects1730 Franklin StreetSuite 103 Oakland, California 94612 Tel: (510) 267-0393 Fax.
2 (510) 237-0398 August 29, 2002 Fresno LibraryDLA 128/1188 FEASIBILITY StudyAugust 29, 2002 Fresno , CaliforniaCONTENTSPage of cost Plan1 Inclusions2 Exclusions5 Project cost Summary6 Overall Summary8 New Library Areas & Control Quantities9 New Library Component Summary10 New Library Component Budget11 Sitework Areas & Control Quantities17 Sitework Component Summary18 Sitework Component Budget19_____Concept Design cost PlanFresno LibraryDLA 128/1188 FEASIBILITY StudyAugust 29, 2002 Fresno , CaliforniaBASIS OF cost PLANCost plan Prepared FromDatedReceivedPreliminary Program Documents07/30/0207/30/02 Discussions with the Project Architect and EngineersConditions of ConstructionThe pricing is based on the following general conditions of constructionA start date of July 2008A construction period of 24 monthsThe contractor will be required to pay prevailing wagesThe general contractor will have full access to the site at all hoursThere are no phasing requirementsThe general contract will be competitively bid with qualified general and main subcontractorsThere will not be small business set aside requirements_____Concept Design cost PlanPage 1 Fresno LibraryDLA 128/1188 FEASIBILITY StudyAugust 29, 2002 Fresno .
3 CaliforniaINCLUSIONSThe project consists of a new Library ofapproximately 250,000 gross square feet, with five storiesabove grade and one below grade including associated sitework and consists of basement excavation and reinforced concrete spread StructureVertical structure includes steel braced frame construction, sprayed fireproofing at steel and Roof StructuresConstruction consists of reinforced concrete slab on grade, steel framed floor and flat roofstructures including metal decking and concrete topping,steel framed roofs with metal decking,sprayed fireproofing to steel framing. An allowance has been included for a loading dock CladdingExterior walls consists of precast concrete or metal panel cladding with insulated windows,service and entrance doors, suspended plaster and WaterproofingConstruction consists of built-up roofing atflat roofs, skylights, copper fascia/gutter, flashing,caulking and sealantsInterior PartitionsConstruction consists of metal stud framed partitionswith sound insulationand gypsumboardsurfacing, interior doors, interior window system with glass and wood FinishesFlooring includes raised access floor in core Public areas, stone or wood flooring at Lobbies &primary circulation areas, tile in restrooms.
4 Carpet and vinyl throughout the remaining areas. Wallfinishes include tile at restrooms, allowances for upgraded wall finishes and acoustical treatmentat Lobbies, Auditorium, and Meeting rooms. Ceilings are generally suspended acoustical tile andgypsum board at EquipmentEquipment includes restroom partitions and accessories, shelving and book stacks, built-incasework, interior signage and directories,window coverings, projectionscreens, miscellaneousequipment and Design cost PlanPage 2 Fresno LibraryDLA 128/1188 FEASIBILITY StudyAugust 29, 2002 Fresno , CaliforniaINCLUSIONSV ertical TransportationConstruction consists of six traction elevators, steel framed stairs, main entrance stair, roof includes sanitaryfixtures, waste, vent and domestic service pipework, floor drains, hosebibbs, elevator drainage systems, water heating equipment and booster pumps.
5 Roof drainage Ventilating and Air ConditioningHVAC includes boilers, chillers and cooling towers, chilled and hot water distribution, VAVboxes, air distribution and return, BMCS and exhaust electrical includes a new load interrupter switch and utility transformer, main switchboard, branchtransformers (K13 rated), transfer switches andemergencydistribution, motorwork, userconvenience panels and receptacles including whips in raised floor areas, lighting panels, fixturesincluding display case lighting and switching,specialties including lightingcontrol system,daylighting control system, transient voltage surge suppression, raised floor power distributionboxes, and clock system,telephone/datarough-in and wiring, communications pathways, publicaddress system, audio/visual rough-in, complete fire alarm system and rough-in for ProtectionFire protection includes automatic wet sprinkler system - complete with fire PreparationSite preparation includes site grading, temporary erosion control.
6 Temporary paving, drainage andprotection of existing sitework during construction. An allowance is included for the clearance ofthe site, based on an urban site, with 1 - 2 story buildings covering 50% of the site areaSite DevelopmentConstruction consists of vehicular and pedestrian paving, utility yard enclosure, trash enclosure,landscaping and irrigation, site lighting and UtilitiesConstruction includes domestic and fire water, sewer, gas, electrical transformer and diesel Design cost PlanPage 3 Fresno LibraryDLA 128/1188 FEASIBILITY StudyAugust 29, 2002 Fresno , CaliforniaINCLUSIONSBIDDING PROCESS - MARKET CONDITIONSThis document is based on the measurementand pricing of quantities wherever information isprovided and/or reasonable assumptions for other work not covered in the drawings orspecifications, as stated within this document.
7 Unit rates have been obtained from historicalrecords and/or discussion with contractors. The unit rates reflect current bid costs in the area. Allunit rates relevant to subcontractor work include the subcontractors overhead and profit unlessotherwise stated. Themark-ups cover thecosts of field overhead, home office overhead and profitand range from 15% to 25% of the cost for a particular item of reflects probable construction costs obtainable in the project locality on the date of thisstatement of probable costs. This estimate is a determination of fair market value for theconstruction of this project. It is not a prediction of low bid. Pricing assumes competitive biddingfor every portion of the construction work for all subcontractors and general contractors, with aminimum of 4bidders for all items of subcontracted work and 4-5 general contractor indicates that a fewer number of bidders may result in higher bids, conversely anincreased number of bidders may result in more competitive Davis Langdon Adamson has no control over the cost of labor, material, equipment, or overthe contractor's method of determining prices, or over the competitive bidding or marketconditions at the time of bid, the statement of probable construction cost is based on industrypractice.
8 Professional experience and qualifications,and represents DavisLangdon Adamson'sbest judgment as professional construction consultant familiar with the construction , Davis Langdon Adamson cannot and does not guarantee that the proposals, bids, or theconstruction cost will not vary from opinions of probable cost prepared by them. _____Concept Design cost PlanPage 4 Fresno LibraryDLA 128/1188 FEASIBILITY StudyAugust 29, 2002 Fresno , CaliforniaEXCLUSIONSC ompression of schedule, premium or shift work, and restrictions on the contractor's working hoursEnvironmental impact mitigationProject wrap-up and other owner provided insurance programLand and easement acquisitionCost escalation beyond a start date of July 2008 Costs associated with the Galleria portion of the projectLibrary humidification/de-humidification_____Con cept Design cost PlanPage 5 Fresno LibraryDLA 128/1188 FEASIBILITY StudyAugust 29, 2002 Fresno .
9 CaliforniaPROJECT cost DETAILT otal Acquisition APurchase price of property BAppraisals Costs incurred in escrow DSurveys EOther FeesProgramming fees$k97, AArchitectural fees$k97, ,775 Equipment & furnishings design/procurement$k7, planning323,362 SF$ building commissioning$k97, $k97, advertising and special consultants$k97, BProject management$k97, ,88816, , Testing & Inspection DPlan Check Fee$k97, EUtility Connection Fees1 LS$300,000300 FPreliminary tests (soil tests)1 LS$75,00075 Construction period testing$k97, costs Conditional use permit/site plan review$k97, ,458 EIR preparation & mitigation1 LS$250,000250 TESC/Stormwater management1 LS$75,00075 Archaeological/historical review1 LS$25,000253, ATotal building & sitework construction97,191 Including escalation to a construction start of July 2002 and design contingency of 10%Construction Management Fees$k97, ,916100,107 Printing plans and specifications and reimbursablesPage 6 Fresno LibraryDLA 128/1188 FEASIBILITY StudyAugust 29, 2002 Fresno , CaliforniaPROJECT cost DETAILT otal Related CostsInternal project management/Recharge$k97, ,916 Moving costs323,362 SF$.
10 362 SF$ TBD and group II equipmentFurnishings Library200,000 6,000 Other Users123,362 1,480 Telephone/Data equipment Primary equipment/Distribution Frames323,362 2,587 User equipment323,362 6,46716, change order$k97, ,860 Project wide$k136, ,84611, & Financing CostsFinance Charges TBD Loan reserve fund TBD Origination costs TBD Legal & management fees TBD TBD to mid point of construction July 2009, at 4%/annum83 MO31%46,07546,075 Page 7 Fresno LibraryDLA 128/1188 FEASIBILITY StudyAugust 29, 2002 Fresno , CaliforniaOVERALL SUMMARYG ross Floor Area$ / SF$x1,000 New Library323,362 ,722 TOTAL Building Construction323,362 ,722 Sitework150,000 ,469 TOTAL Building & Sitework ConstructionAugust 200297,191 Page 8 Fresno Library FEASIBILITY StudyDLA 128/1188 New LibraryAugust 29, 2002 Fresno , CaliforniaNEW Library AREAS & CONTROL QUANTITIESA reasSFSFSFE nclosed AreasLower Level65,000 Ground Floor75,000 Second Floor45,000 Third Floor65,000 Fourth Floor45,000 Fifth Floor25,362 SUBTOTAL, Enclosed Area320,362 Covered area6,000 SUBTOTAL, Covered Area @ Value3,000 TOTAL GROSS FLOOR AREA323,362 Control QuantitiesRatio to Gross AreaVolumes2,009,857EA6, of
 Show more
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			(559) 600-6274 Press Release Photo Op - …

			www.fresnolibrary.org
			Rocky Vang (559) 600-6274 Press Release Photo Op For Immediate Release August 19, 2016 WHAT: Fresno County Public Library Expands Pop-Up Libraries

			   Release, Srep, Photo, 7426, Fresno, 600 6274 press release photo op
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			NI 9482 User Manual and Specifications - National Instruments

			www.ni.com
			nor tested for compliance with the transient immunity requirements for Electrical Fast Transients or lightning ... Electrical (connecting to load) ...100,000 operations ... information about meeting these specifications. Operating temperature (IEC 60068-2-1, IEC 60068-2-2) .....-40 °C to 70 °C

			   Electrical, Specification, Meeting, Transient, For electrical

		

	

	
				
					

		
			ON Semiconductor Is Now

			www.onsemi.com
			meeting stringent EMI requirements. ... • ISO 7637−3, Repetitive Electrical Fast Transient (EFT) ... †For information on tape and reel specifications, including part orientation and tape sizes, please refer to our Tape and Reel Packaging Specifications Brochure, BRD8011/D.

			   Electrical, Specification, Meeting, Transient

		

	

	
				
					

		
			INTERNATIONAL STANDARD 61000-4-4

			dfv-technologie.com
			process measurement and control equipment − Part 4: Electrical fast transient/ burst requirements, prepared by IEC technical committee 65: Industrial-process measurement and control. According to a recommendation of ACEC at its meeting of December 1989, the scope of this standard has been extended to all kinds of electrical and electronic ...

			   Electrical, Meeting, Transient

		

	


                
                
	
				
					

		
			LECTURE 23 DESIGN OF TWO-STAGE OP AMPS

			aicdesign.org
			2.) Determine the type of compensation needed to meet the specifications. • Consider the load and stability requirements • Use some form of Miller compensation or a self-compensated approach 3.) Design dc currents and device sizes for proper dc, ac, and transient performance.

			   Specification, Stage, Transient, Two stage

		

	

	
				
					

		
			27 V ESD Protection Diode - ON Semiconductor

			www.onsemi.com
			transient noise on a 12 V power supply, while ISO 7637−3 defines the noise immunity tests for data lines. The ISO 7637 tests also verify the robustness and reliability of a design by applying the surge voltage for extended durations. The IEC 61000−4−X specifications can also be used to quantify the EMI immunity level of a CAN system. The IEC

			   Specification, Transient

		

	

	
				
					

		
			Methanol Drum Transport, Handling, and Storage

			www.methanol.org
			Methanol Drum Transport, Handling, and Storage (Continued) SINGAPORE! Suntec Tower Three 8 Temasek Blvd Singapore 038988 +65.6.866.3238 WASHINGTON DC! 4100 North Fairfax Drive, Suite 740, Arlington, VA 22203 703.248.3636! methanol.org 3! SHIPMENT OF TOTES, DRUMS, 5-GALLON CANS, AND 1-GALLON CONTAINERS

			   Transport, Methanol, Drum, Methanol drum transport

		

	


                
                
	
				
					

		
			Rosemount 8800D Series Vortex Flowmeter - Emerson

			www.emerson.com
			Reference Manual 00809-0100-4004, Rev DE May 2019 Rosemount™ 8800D Series Vortex Flowmeter

			   Series, Rosemount, Vortex, 8800d, Flowmeter, Rosemount 8800d series vortex flowmeter
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